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TO : Chief of Logistics DATE: 17 December 1953
FROM : Chief, Procurement Division
SUBJECT: Weekly Activity Report

1. GENERAL

Request for Price Increase, Contract No. PSC-148-UNV,
25X1A5a1 (continued item): The meeting between representa-

tives of the contractor, Office of Communications, and the Procure-
ment Division for the purpose of determining the extent of the
price increase for RS-6 Radio Equipment requested by the Contractor
will be held on 17 December 1953. The Office of Communications in
its recommendations has approved $47,337.63 of the total amount of
$206,505.72 requested by the Contractor. The unapproved portion of
the claim has been referred to the Contracting Officer for decision./"

2, ITEMS OF INTEREST 25X1C15b

8. Re-establishment of- Procurement (continued item)s

25X1C15b (1) -Ammunition: no change. 25X1C15b

25X1A6a (2) 1953 Shopping List: -Arms and accessories:
(&) Jiosders (continued item): No change.

(b) Pistols | (continved item): No change.

{c) Twenty-five items of shopping list (new and
completed item): The C&R Staff snd Supply Division have

25X1A6a

been informed that approximately 25 items of arms 29X1C15b
and sccessories have been cancelled from the shopp

list. Under present directive of the Chief, logistics /
Office, these items are not to be procured in view of the

standardization of types and calibers now under considera-
tion.

b. Contracts Covered by FY 52 Vouchered Funds (continued
item):

(1) PFinal settlement proposal sent to Contractor, but
final agreement not 8igned .eceveeccerecsvoncens L

(2) Audit received by A&I Br. Action pending on bill
of material by Contractor and COmmMO eceecseseess 1

(3) Deliveries completed. Audit mede but not received
DY A&L BI's seevevocssseessscssssorssonscssnssase 1
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(k) Deliveries completed. Audit requested ..o....... 11
(5) Deliveries or services not completed .eioeeeeee. 12

Total 26

)c. Contracts Covered by FY 51 Vouchered Funds (continued
item):

gl) Final settlement signed by Contractor seeveeess 1
2) Interim settlement made, final settlement

Pend.ing PRI EIC I NIROINIEGRNLIERBEIOBILIOLIEBNRLISEROIGSGESE l
(3) Final settlement proposal sent to Contractor,

but final agreement not reached ....c.icevseeee 5
(+) Auvdit received by A%I Br. Analysis and action

PENAING cevsevsntsonsscarscersroveocsarstnsonanse 1
(5) Deliveries or services not completed seeeeeeses 1

Total 9

25X1A5a1 4. ued item): No chenge. o

/
e. (continued item): Award /

of the contract covering procurement of 2 Photostat Copy Card Ma-
chines to the subject Contractor hes been made and the contractual
document wes forwarded to the Contractor for execution on 16 December

25X1A5a1 1953. |

f. Proposed Contract with | NN (continved

item): No change.

g. Rental of IBM Electronic Searching Selector (continued

item): Negotiations with 1EM for the subject equipment have been 1A9a
postponed at the request of IBM end withthe concurrence of Mr.JJH
25X1A9%a B O Exeminer of 21 December 1953. The IBM requested this
additionel time in order that it may obtain cost data to support
its proposed rental rate for the equipment.

25X9A2
25X1A5a1 i. (new and completed item): The manufac-
turer has mede further improvements on the extractor and ges piston '
assembly to give these parts added reserve strength. Replacements N
25X9A2 of these perts for the guns delivered up to this time, are new en-

route
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J« Procurement Requirements

25X9A2 ) (1) (new and completed item): An urgent request was re-
ceived for one typewriter with & [ keybosrd aerrangement
for air shipment to an overseas installstion. A review of the
Special Purchase records revealed that approximately six indi- P
vidual requests for identical typewriters had been received ’
within the past six months. In view of the continuous purchase /
of this item, the Supply Division was prevailed upon to submit
a requisition for six of these typewriters to esteblish an \ ,

maintain & stock for future issue. \/

_ (2) (new item): A cable from an FE field station re-
quested suthorization to procure a thrust bearing and shaft
for use in repairing a vessel in their possession.” A compari-
son of the prices and delivery dates supplied by the field is
being made to determine if authorization should be granted for
Tield procurement or whether procurement should he performed
domestically,

25X9A2

S

(new item): 25X1A5a1
25X1A5a1

l. Proposed Contract with
In view of the fact that our current mester contract with
25X1A521 minketiswyslisms (FD) XG-553 will expire 31 March 1954 and the
Contractor chooses not to accept additionel tasks to this master
contract, negotiations have been in process for a new master con-
tract. In these negotiations the Contractor has requested large
increases in allowable costs under the contract which are not ac-
ceptable to this office. Prolonged negotiations have not resolved
this question although they are still continuing. This matter is
made the subject of & report herein in view of the fact that the
Office of Communications has stressed their extreme need for the
25X1A5a1 gervices or N -3 ore most anxious that a contract
be consummated so that certain tesks which they contemplate may be
contracted for. Negotiations on 15 December 1953 in which the
Office of Communicetions was represented resulted in a statement
by the Contractor's representative that they would consider the
matter further and apprise us on 18 or 21 December 1953 as to their

position. ;
/
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m. Procurement Indoctrination (new and completed item):' Within
the Logistics Training Program) brocurement indoctrination was given /
to four Agency field officers s everage Grade GS-12.

3. PROJECTS

26xtatth = | o net iten): No change

b. Pool of Cleared Contractors (continued item): The security
officer of Logistics Office has advised that security clearances for
the additional firms submitted to L0 by TSS are being processed.
Notification of each such clearance is being given to Contract Branch
vhen received from I&S by the security officer.

4. SPECIAL PROBLEMS

a. Cargo: Parachutes (continued ltem): 18' Cargo parachutes
in squere packs (P-832) No change. v

25X1C4a
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5. MAJOR OBJECTIVES

a. Objectives for Calendar Year 1953 (continued item):

(1) Establish pool of potential sources of supply and

their financial and productives reliebility 50%
(2) Complete indoctrination of the requisitioning ac-
tivity.
(a) Secure accurate specifications, clessification
and degree of sterility. 25%
(b) Esteblish realistic delivery dstes. 25%

(3) Esteblish and implement the procurement portion of
: 8 world-wide logistical system.

(a) Agency Regulations 80%

(v) Procurement Division Procedural Manual 15%

25X1A9a

s of
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